EXHIBIT 300 Ull 020-000016240

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-31
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2011-09-15
Date of Last Exhibit 300A Update: 2012-08-28
Date of Last Revision: 2012-08-28

Agency: 020 - Environmental Protection Agency Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: ECMS - Enterprise Content Management System

2. Unique Investment Identifier (Ull): 020-000016240

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

EPA has not had a central mechanism to organize, store and legally manage its information,
and EPA's mission is often diverted to finding and recreating information. There was a need
to provide Agency-wide access to content, including documents and records. EPA
employees must have access to a vast array of environmental information to make informed,
quality, timely decisions and be responsive to citizens. The Enterprise Content Management
System (ECMS) fulfills this need by capturing information (word processing documents,
e-mails, spreadsheets, graphic images, official records, etc.) into a single, searchable
repository. Each employee contributes to ECMS' repository and accesses it from their
desktop. Also, the prevailing requirement to print records to paper in the absence of an
electronic recordkeeping system places EPA at risk when not adhered to by its employees.
EPA's inability to quickly produce documents has cost millions of dollars in staff time and
court fines. ECMS reduces inefficiencies by providing a scalable document repository for the
management of Agency information. ECMS automates EPA's records and document
management activities and provides its more than 23,000 employees and contractors the
capability to query and find information quickly while ensuring integrity, consistency and
accuracy of information. ECMS has been included as a mandatory Working Capital Fund
(WCF) Service since FY07. Region/Program specific applications have leveraged the content
management license and core processing infrastructure. Developmental costs for these
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Program-specific applications are not covered under this investment (e.g., Correspondence
Management System (CMS), electronic Inventory Update Rule (elUR), Web CMS, Electronic
Grants Records System (EGRS), etc.). Since FY 07, EPA staff have been provided the
capability to archive email records. Between FY 08 and 11, enhancements were developed
to improve system performance. In BY 11 and 12, existing agency applications will be linked
to the ECMS system to capture and preserve the final agency records. The planned system
capability is expected to be completed by 2014 with continued enhancements and ongoing
operations and maintenance in the following years.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The ECMS investment supports the Agency's Strategic Plan by facilitating cross-Agency
collaborative working, information sharing, and records management through the use of its
records management functionality. The ECMS will continue to grow to contain a rich
repository of organized and searchable Agency information, both records and documents - -
centrally storing and preserving data and analyses for use today as well as preserving the
information as a primary knowledge assets for the future. The system will promote greater
collaboration and efficiency as it will enable EPA employees to collaborate on electronic
documents without leaving their offices. Every EPA employee will access the ECMS
repository from his or her desktop. Significant efficiencies will result. ECMS will enable
comprehensive searches of Agency documents from any desktop thereby reducing document
search time and improving the quality of responses to public, Congressional, and other
information requests. Without the requested full funding, the ongoing development and
enhancement of the ECMS application, provided by contractor support, will be significantly
reduced. This would further push out the planned transition to the anticipated operations and
maintenance phase in 2014.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY11, the ECMS PMO moved help desk support in-house, which increased the
percentage of tier 1 resolutions; final results TBD. In FY11, the PMO developed a new
technique to auto-register employees using PeoplePlus data, which will boost registrations;
final results TBD. In FY11, the PMO completed connections to two agency systems for
records transfer: the Correspondence Management System (CMS) and Electronic Grants
Records System (EGRS).

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In CY (FY12), the ECMS PMO will develop a survey to measure customer satisfaction on a
5-point scale, with a goal of 80% (baseline) to 90% (target) 4+ average rating. In CY (FY12),
the PMO will continue to auto-register employees, with a goal of 60% (baseline) to 70%
(target). In CY (FY12), the PMO will establish connections with 1 (baseline) or 2 (target)
agency systems for records transfer. In CY (FY12), the ECMS storage amount will reach
450GB (baseline) to 550GB (target). In CY (FY12), the PMO will begin to deploy a new Email
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Records application agency-wide. In BY (FY13), the ECMS PMO will migrate two existing
applications to AJAX: Identity Self Service (ISS) and the Organization Administration Tool
(OAT). In BY (FY13), the PMO will develop an auto-classification process for records
captured via the new Email Records application.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-09-16
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$12.7
$0.5
$15.1
$4.9
$0.9
$5.8

$20.9
$1.4
13

Table I.C.1 Summary of Funding
PY

2011

$0.1
$0.6
$0.5
$1.2
$2.9
$0.1
$3.0

$4.2
$0.6
3

$0.0

0.00%

$0.0
$0.6
$0.2
$0.8
$2.7
$0.1
$2.8

$3.6
$0.3

$0.0

0.00%

$0.0
$0.6
$0.2
$0.8
$5.6
$0.1
$5.7

$6.5
$0.3
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 6800 4W2732YBWX GS35F0783M 4730
Awarded 6800 EPG11H00283 263010054 7529

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The only contract awarded in support of the this investment that did not require EVM was the original acquisition for a software fixed price
contract put in place to purchase the enterprise-wide license of Documentum software. Any follow-on contracts awarded to maintain this
software will include an EVM requirement.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-31

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

16240-A New ECMS Applications The purpose of this project is to
develop, modernize or enhance
enterprise applications that
manage Agency information
assets.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)
16240-A New ECMS
Applications

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (MICEVED) (%)

16240-A EZ Email Records - Develop an 2012-03-31 2012-03-31 2012-03-31 0.00%
Phase 1 application that
enables EPA staff to
capture email records
from Lotus Notes into
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

the ECMS records

repository.
16240-A EZ Email Records - Develop an 2012-06-30 2012-06-30
Phase 2 application that

enables EPA staff to
capture email records
from Lotus Notes into
the ECMS records
repository.

16240-A My Records Develop an 2012-09-30 2012-09-30
application that
enables EPA staff to

capture electronic

records from the

desktop into the
ECMS records

repository.

2012-06-30 90 0 0.00%

182 0 0.00%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
Connections with number Process and Activities Over target 1.000000 2.000000 2.000000 2.000000 Quarterly
other agency systems - Productivity
for collecting and
preserving electronic
records.
Amount of electronic GB Technology - Over target 200.000000 250.000000 299.000000 300.000000 Monthly
storage used to store Information and Data
records, measured in
gigabytes (GB).
Percent of 23,000+ percentage Customer Results - Over target 50.000000 55.000000 52.000000 60.000000 Monthly
EPA staff and Service Coverage
contractors registered
in ECMS.
Customer satisfaction percentage Customer Results - Over target 80.000000 0.000000 0.000000 90.000000 Monthly
with ECMS Help Desk Service Quality
reported issues,
measured on a
5-point scale with a
goal of 4+ average
rating.
EZ Email Records percentage Technology - Over target 40.000000 0.000000 0.000000 80.000000 Quarterly
application adopted Efficiency
by EPA organizations
(AAships and
Regions).
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